

City of Apple Valley

CHANGE ORDER NO. 1

Contractor: Viking Automatic Sprinkler Company
Address: 301 York Avenue
St. Paul, MN 55130

April 13, 2016

Project: Apple Valley Community Center Fire Alarm System
City Improvement Project No. 2016-110

The Contract Agreement is changed as follows:

CHANGE IN PAYMENT


The City agrees to pay and the Contractor agrees to receive and accept payment in accordance with the prices bid as set forth in the accepted Proposal Form. The aggregate amount of which is \$170,000.00. Payment will be made by the City in two equal installments, the first being on or about June 20, 2016. Upon completion of service by the Contractor and acceptance by the City, Contractor shall submit an invoice for the remaining balance of the aggregate amount. This invoice will be paid by the City within thirty (30) days of receipt.

Original Contract Amount	\$ 170,000.00
Change Order No. 1	(\$.00)
Revised Contract Amount	\$ 170,000.00

CHANGE IN CONTRACT TIME


The Contract completion date will not change as a result of this change order.

Accepted: VIKING AUTOMATIC
SPRINKLER COMPANY

By: 
Contractor's Authorized Representative
Kevin C. Shea, Vice President

Date: April 13, 2016

Approved: Parks Superintendent

By: 
Tom Adamin

Date: 4/19/16

Approved: CITY OF APPLE VALLEY

By: _____
Mary Hamann-Roland, Mayor

Date: _____

By: _____
Pamela J. Gackstetter, City Clerk

Date: _____